COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/31/2008

ESTIMATE SUMMARY 14:01:19
CONTID: C16801 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 16801-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 100.( DAYS TIME ALLOW: 10/17/2( FIXED COMPLETION DAT
I-70 Dowd Landslide PERCENT TIME: 56.18 ORIG TIME ALLOW: 8/29/20( FIXED COMPLETION DAT
PROJECT NO: IM 0702-281
I-70 Dowd Landslide
NAME OF ROAD: 070A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
HAYWARD BAKER, INC. PAY PERIOD ENDING 07/31/2008 DATE TIME STARTED 04/23/2008
11575 WADSWORTH BLVD. DATE LET 04/30/2008 DATE WORK BEGAN  05/05/2008
DATE AWARDED 04/30/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/03/2008 DATE ACCEPTED
BROOMFIELD CO 80020 303 469-1136 DATE NOTICE TO PROCEED 04/23/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,975,210.89 PARTICIPATING $ 2,576,972.71 S 991,301.55
AWARD PROJECT AMT: $  2,983,703.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 51.80% TOTAL EARNINGS 2,576,972.71 991,301.55
FUNDS AVAILABLE: $ 2,398,238.18 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,576,972.71 991,301.55
TOTAL CLAIMS: $ 0.00 RETATNAGE -44,755.55 -1,164.17
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,532,217.16 990,137.38
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,532,217.16 990,137.38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 990,137.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16801-BID ESTIMATE RUN 07/31/2008
PROJECT: IM 0702-281 ESTIMATE NO: 0003 14:01:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00155 *REMOVAL OF WALL 100.000 100.000
LF 0.000 0.00
240.00000 100.000 24,000.00
0010 203-00000 *UNCLASSIFIED EXCAVATION 7,123.000 3,615.000
cy 3,508.000 290,462.40
82.80000 7,123.000 589,784.40
0015 203-01510 *BACKHOE 80.000 14.000
HOUR 0.000 0.00
132.00000 14.000 1,848.00
0020 203-02330 *LABORER 80.000 0.000
HOUR 2.000 93.60
46.80000 2.000 93.60
0025 208-00002 *EROSION LOG (12 INCH) 1,600.000 372.000
LF 40.000 614.40
15.36000 412.000 6,328.32
0030 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,308.00000 1.000 1,308.00
0035 208-00050 *STORM DRAIN INLET PROTECTION 2.000 2.000
EACH 0.000 0.00
450.00000 2.000 900.00
0040 208-00205 *EROSION CONTROL SUPERVISOR 40.000 4.000
HOUR 4.000 288.00
72.00000 8.000 576.00
0045 212-00006 *SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00
2,520.00000 0.000 0.00
0050 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 9,800.000 0.000
SY 0.000 0.00
3.60000 0.000 0.00
0055 504-04410 BLOCK FACING 2,000.000 0.000
SF 0.000 0.00

22.50000 0.000 0.00
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PCN: 16801-BID ESTIMATE RUN 07/31/2008
PROJECT: IM 0702-281 ESTIMATE NO: 0003 14:01:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 504-04430 REINFORCED CONCRETE FACING 16,000.000 9,728.000
SF 5,184.000 198,288.00
38.25000 14,912.000 570,384.00
0065 601-01000 CONCRETE CLASS B 3.000 0.000
cY 0.000 0.00
225.00000 0.000 0.00
0070 601-06300 CEMENT GROUT 13,000.000 6,624.500
CF 4,056.500 152,118.75
37.50000 10,681.000 400,537.50
0075 605-00020 2 INCH PERFORATED PIPE UNDERDRAIN 975.000 790.000
LF 0.000 0.00
12.00000 790.000 9,480.00
0080 607-11580 FENCE (TEMPORARY) 600.000 500.000
LF 0.000 0.00
1.80000 500.000 900.00
0085 618-08900 GROUND ANCHOR 16,000.000 7,893.000
LF 5,908.000 301,308.00
51.00000 13,801.000 703,851.00
0090 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 90.000 83.500
HOUR 6.000 900.00
150.00000 89.500 13,425.00
0095 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
132,625.00000 1.000 132,625.00
0100 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
12,835.00000 0.000 0.00
0105 630-00000 *FLAGGING 100.000 0.000
HOUR 0.000 0.00
30.24000 0.000 0.00
0110 630-00007 *TRAFFIC CONTROL INSPECTION 80.000 29.000
DAY 33.000 1,980.00
60.00000 62.000 3,720.00
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PCN: 16801-BID ESTIMATE RUN 07/31/2008
PROJECT: IM 0702-281 ESTIMATE NO: 0003 14:01:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00012  *TRAFFIC CONTROL MANAGEMENT 10.000 2.000
DAY 2.000 1,404.00
702.00000 4.000 2,808.00
0120 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.900 43.20
48.00000 0.900 43.20
0125 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 5.500
EACH 16.100 772.80
48.00000 21.600 1,036.80
0130 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 0.000
EACH 10.800 518.40
48.00000 10.800 518.40
0135 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 9.000 3.000
SF 2.400 72.00
30.00000 5.400 162.00
0140 630-80359  *PORTABLE MESSAGE SIGN PANEL 3.000 2.000
DAY 1.000 6,600.00
6,600.00000 3.000 19,800.00
0145 630-80376  *GUARDRAIL TYPE 7 (TEMPORARY) 1,250.000 300.000
LF 825.000 2,079.00
2.52000 1,125.000 2,835.00
0150 630-85006  *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 3.000 1.000
(TEMPORARY)
EACH 1.700 7,140.00
4,200.00000 2.700 11,340.00
0155 700-70010  F/A MINOR CONTRACT REVISIONS 1,292,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0160 700-70035  F/A HORIZONTAL DRAINS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0175 630-80380  TRAFFIC CONE CO 2 MCR #1 107.000 0.000
EACH 96.300 963.00

10.00000 96.300 963.00
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PCN: 16801-BID ESTIMATE RUN 07/31/2008
PROJECT: IM 0702-281 ESTIMATE NO: 0003 14:01:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0180 630-80360 DRUM CHANNELIZING DEVICE CO 2 MCR #1 71.000 17.500
EACH 46.400 1,856.00
40.00000 63.900 2,556.00
0185 700-70035 F/A INCLINOMETERS CO 3 MCR #2 31,449.490 31,449.490
F A 0.000 0.00
1.00000 31,449.490 31,449.49
0190 203-01600 CRANE (CRAWLER) CO 4 MCR #3 100.000 50.000
HOUR 50.000 11,500.00
230.00000 100.000 23,000.00
0195 503-01060 MICROPILE (6 INCH) 6 INCH MICROPILES TO SUPPORT 6,600.000 0.000
SCALLOP WALL ON WESTBOUND I-70
LF 0.000 0.00
109.00000 0.000 0.00
0200 630-85041 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) THIS ITEM 1.000 0.000
IS NEEDED FOR LANE CLOSURE ON I-70.
DAY 0.900 450.00
500.00000 0.900 450.00
0205 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE) ITEM USED FOR LANE CLOSURE WESTBOUND I-70
EACH 0.900 1,350.00
1,500.00000 0.900 1,350.00
0210 618-09040 ANCHOR TEST ANCHER TESTS ON TIEBACKS. 14.000 0.000
EACH 14.000 10,500.00
750.00000 14.000 10,500.00
CAT 0200 CURRENT AMT $ 4,966,810.89 $ 991,301.55% 2,568,572.71
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0165 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,200.00000 1.000 7,200.00
0170 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
CAT 0400 CURRENT AMT § 8,400.00 $ 0.008$ 8,400.00
PROJECT TOTAL CURRENT AMT $ 4,975,210.89 $ 991,301.55 $ 2,576,972.71




